SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:43PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 294 Const Calendar Day: 270 Date: 01-Mar-2013  Friday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition PC, cool AM; clear, warm PM

Working Day If no, explain:

04-0120F4 Bid Item: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV

Diary:
Cable Band Caulking 067 C-COA-SCE.067
Proxy for Performance Coatings because their labor information is not in PMIV.

| inspected CB 104N and CB 106N prior to going off the bridge. They are both clean enough to caulk, so |
informed Ben Jones, ABF, that the Performance crew can install the butyl rubber on CB 104N through CB
112N. On the south side, both CB 110S and CB 112S are clean, but the s-wire on the downhill side, top of
CB 110S needs galvanizing repair before it can be caulked.

| also reminded Ben Jones that the weep holes in CB 72S, 74S, and 80N have were repaired today, and
the repair cured 7 days before painting can proceed.

Ben J. informed me that he gave Performance gave the list of current weep hole repairs. He said that they
had repaired those on the North Main span but not the ones on the SMS.

Dispute

]

04-0120F4 Bid Iltem: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
CERTIFIED COATINGS COMPANY

Diary:
Main Cable Painting 081  0-000-000.081

Chris Van Erk (CCC QA), Stuart Ross (METS), and | inspected the cleaning of the suspender ropes below
the catwalk prior to applying the Wasser galvanize repair coat. CCC used a brass rotory wheel on the end
of a pole to clean the termination of the suspender paint below down to Pegalink for CB 22N through CB
30N. I bought off this work at the end of the day. Tomorrow, they will clean the Wasser coat on the
suspenders for CB 14N to 20N, and CB 32N to 40N in preparation of applying Pegalink.

On the south main span, Alex Schmitt called and said that the handropes and top of the cable and
cablebands have been cleaned from CB 78S to CB 70S, and ABF wants them bought off, which |
inspected and bought off on 3/2/2013.

Chris VanErk said that when they have time, they will do the chloride test of the south main span. This

Dispute

]
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 294 Date: 01-Mar-2013 Friday

chloride test was performed on 3/2/2013.

Mark Yip, Steve Gwizdak, Craig Perry, and Steve Moseley spent the shift fitting up the installation of the
stainless steel ductwork at the tower head.

I informed Bill O'Sullivan that the FWS welders needed to be prequalified to perform the welding of the SS
ductwork for the dehumidifier, and that Smith Emery need to at least do a visual inspection. | told him that
| didn't want to hold up the work, but we eventually need this documentation and an amendment to the
FWS WQCP.

04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Welder INM DAMIAN LLANOS 800 000 000 800 ]
Plumber/Pipefitter ~ INM DAVID LAW 800 000 000 800 ]
Di ary: Dispute
Bike Path Piping 125  0-000-000.125 —
Damian Llanos and Dave Law spnt the shift welding utility outlets on sections of 2 1/2" DW line to be
installed along the bike path.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128
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